




Interreg



EUROPEAN UNION

Latvija-Lietuva

European Regional Development Fund

E-modules



Kick-off meeting in Jelgava,
07/06/2017





Outputs

Output:

- e-services for public services available by city cards



WP T2: Development and piloting

Activity	Time schedule	Deliverable
T 2.1. E-modules: preparation	3 months (April – June)	Technical specifications / TOR
T 2.2. Adaptation	3 months (July – Sept)	Set of existing IT solutions in Siaulai
T 2.3. Elaboration of e-modules	12 months (July – July)	3 elaborated e-modules
T 2.4. Consulting and training for implementation	3 months (May – July 2018)	Consulting and training
T 2.5. Terminals: preparation	3 months (Feb – Apr 2018)	Technical specifications
T 2.6. Supply of terminals	3 months (May – Jul 2018)	10 terminals installed
T 2.7. Piloting	3 months (Aug – Oct 2018)	Improved and new e-services available and used
T 2.8. Analysis	4 months (Sep – Dec 2018)	Report



E-modules

Elaboration of new modules for additional services and functionality, overtaking the system from banks, integration with existing systems will lead to **new solutions to improve public services**

In the project **3 modules** are planned that will develop services available by cards.



E-modules

- 20 months
- 03/04/2017 – 02/12/2018

	Work package	Budget, EUR
T2	Development and piloting	464 122.55

T1 IMPLEMENTATION

Cross-border experience based

Apr.2017

Dec.2017



T2 IMPLEMENTATION

Development and piloting


Apr.2017

Dec.2018





E-modules





Development and elaboration: activities

E-modules

Preparation



Adaptation



Elaboration



E-modules

Discount management

- Deeper analyses of content (content of check, analyses or routes etc.)
- Discount management by transaction
- Calculates the amount of benefits including the groups of cards / customers / traders and the contents of the check
- Jelgava will upgrade existing discount management, Siauliai will implement it from the start



E-modules

Registration of e-cards and rules for calculating discounts

- Citizen profile
- Mobile application
- E-telpa.lv – information about discounts etc.
- Personalized card with photo



E-modules

Managing classifiers

- Possibility to change content of groups of cards/clients/sellers;
- Creates queries for changing the content of the classifiers of the check
- For merchants realizes the interface of management of inquiries and changes of the maintenance of groups and qualifiers.



T 2.1. E-modules: preparation

- Preparation of **technical specifications** / Terms of reference - start for elaboration and improvement of new IT solutions
- Documentation for procurements basing on materials already prepared by Jelgava IT specialists
- **Several topics for procurements** that will be announced separately or jointly in accordance to tasks to be performed
- Time schedule:
 - April – June



T 2.2. Adaptation

- functionality of e-card available in Jelgava will be transferred to Siauliai
- adapted to their requirements and needs by attracted IT specialists with involvement of IT specialists from Siauliai and Jelgava
- As result Siauliai will have IT system and supplements usable in 2 languages
- Time schedule:
 - July - September



T 2.3. Elaboration of e-modules

- In this activity 3 modules will be elaborated by IT company attracted in procurement
- As result both partners will have:
 - for staff - above mentioned modules in both languages
 - for residents - profile in municipality portals in four languages - Latvian, Lithuanian, Russian and English.
- **Initial work** will start in 4th project month
- As soon as there will be results of research and concept, work tasks and requirement will be **precised** in accordance to results of these activities.
- Time schedule:
 - July – July, 12 months



Discussions

- Delay in time schedule
- Preparation of technical specifications
- Adaptation
- Procurement through EIS (system of electronic procurements)